The grant accomplishments so far:

- Establishing the process for treating this grant as a gift and managing it through the Texas State University Office of Sponsored Projects. (There is no overhead associated with this grant, thanks to the successful completion of this step)
- Attendance at the SIGCSE Technical Symposium in Baltimore, where we collected two interviews and conducted a focus group.
- Use of two different transcription services to compare the costs and results. (We used one for each of the two interviews we collected in Baltimore.) We were pleased by the results, both in terms of quality and costs, and have chosen one that we will use as we continue to collect interviews.
- The high-level design of the rehosted CEOHP website has been completed.

The planned date for conclusion of this project is late 2018.